## **Commission 1: Human Capital Development**

Project	Performance Indicator/measur e	Key Activities to achieve output	milestones	timeline	Responsible person/organisation
Maths, Science & Technology Academy	Establishment of MST academy  No. of teachers up-skilled in maths, science & technology  No. of students taking up Maths, Science & Technology	Establish a task team to develop a concept model for the MST academy      Assess the various current initiatives being implemented by the mining companies in supporting development of Maths, science & technology      Propose the model and funding modalities      Mobilise/encourage youth to take up maths and science	Approved model for the MST Academy for implementation including the funding modalities  Increase in Number of matriculants taking up maths and science to increase (numbers/percentage)	30 November 2012 31 January 2013 Annually/ or set a specific year.	DOE BHP Billiton Sasol Xstrata Exxaro Anglo Thermal Coal Coal for Africa Total & Other Mining Companies SANCO MQA NIHE
High Tech Centre of Excellence	Number of artisans and technicians graduating	Establish a project team to develop a concept model for the High Tech Centre of Excellence      Analyse skills demand for mining industry.	Project team established  Approved model for the High Tech	30 November 2012	DoE BHP Billiton Sasol
			Centre of Excellence for implementation including the funding	31 January 2013	

		Assess all the variant process all the variant process as a harmonise them.     Expand the scop College (CTC) to (Gvt), FET's and artisans beyond sector but also comunicipalities.	arious initiatives which are undertaking so as to	modalities		Xstrata  Exxaro  Anglo Thermal Coal  Coal for Africa  Total  & Other Mining Companies
		FET's and the Mi • Strengthen partr	g institutions such as RTT. nerships between industry e placement of students			
Bursaries Support Scheme	Number of students supported through bursaries	<ul> <li>Develop the MOD bursary support</li> <li>Quantify the current stakeholders (gw MQA)</li> <li>Set targets for in particular, youth</li> </ul>	rent contribution of various rt, mining companies & acreased intake, in	Project team established  Mou concluded and signed by all the key players	30 November 2012 31 January 2013	DoE  MQA (mining Qualif Authority)  BHP Billiton  Sasol  Xstrata  Exxaro  Anglo Thermal Coal  Coal for Africa

		•	DoE to Co-ordinate data for streamlined issuing of bursaries across the province working together with Mining houses			& Other Mining Companies  MP Tooling Initiative  Higher Institution of Learning  COSATU
Mpumalanga University	Amount and nature of support received from industry for the establishment of the University	•	Formulate recommendations to the national Dept. of Higher Education on the establishment of and how the University should respond to the needs of the Province.  Identify areas of support by the mining industry	Final decision on the model of the University	31 March 2013 (dependent on National Dept. of Higher Education)	DoE NIHE MQA (mining Qualif Authority) BHP Billiton Sasol Xstrata Exxaro Sasol Anglo Thermal Coal Coal for Africa & Other Mining Companies